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BHF-0056(1)9 STRUCTURE C-307 OVER RAILROAD NEAR MODENA5 ($22,030.43)ADAMS & SMITH, INC. ($27,711.32) ($22,030.43) 11/07/2006

STP-LC49(69) DRY CREEK TRAIL PEDESTRAIN UNDERPASS, PAYSON                3 $305,467.96 $15,273.40 $290,194.56 11/16/2006

NH-9999(845) I-80; LAKE POINT TO BLACK ROCK 3 $235,564.52AMERICAN CIVIL CONSTRUCTORS, INC. AND SU $11,778.23 $223,786.29 11/06/2006

*NH-0189(12)14 SR-189, PROVO CYN; WILDWOOD TO DEER CREEK                   25 $3,841,576.68AMES CONSTRUCTION, INC. $192,078.83 $3,649,497.85 11/30/2006

SP-0095(9)5 SR-95; Fencing Phase 1 3 $674.77B & K CONSTRUCTION OF UTAH, INC. ($7,229.09) $674.77 11/29/2006

STP-0040(54)151 US-40; 3500 SOUTH NAPLES 4 $3,438.75BURDICK PAVING ($11,304.37) $3,438.75 11/20/2006

SP-9999(818) 2 Traffic Signals in Cache County US-91 & SR-1654 $104,646.40CACHE VALLEY ELECTRIC COMPANY $5,232.32 $99,414.08 11/07/2006

BHF-0191(43)241 US-191; CART CREEK ARCH, FLAMING GORGE5 $489,064.60CERTIFIED COATINGS OF CALIFORNIA, INC. $24,453.23 $464,611.37 11/08/2006

NH-0189(13)15 US-189 in Wasatch County 9 $14,434.10COP CONSTRUCTION LLC ($31,342.22) $14,434.10 11/01/2006

STP-0108(14)10 SR-108; Sidewalk in Weber County 4 $3,076.81 ($9,763.05) $3,076.81 11/07/2006

BRO-LC35(129) 700 SOUTH & JORDAN RIVER, SALT LAKE                         1 $417,393.20DRY CREEK STRUCTURES LLC $20,869.66 $396,523.54 11/20/2006

ISTP-215-9(121)26 I-215 East; 3100 South to 3800 South 1 $65,851.32 $3,292.57 $62,558.75 11/06/2006

STP-0091(20)11 SR-91; Wellsville Canyon 2 $7,875.00 ($4,330.50) $7,875.00 11/08/2006

STP-0158(10)0 SR-158; Pineview Reservoir 3 $0.00 ($1,856.63) $0.00 11/08/2006

SP-9999(852) Flagging Service Various Locations in Price Dist.10 $459.90ESG FLAGGING SERVICES ($1,151.05) $459.90 11/29/2006

STP-0091(25)0 SR-91; M.P. 0.3 to M.P. 3.5 4 $523.95FLARE CONSTRUCTION, INC. & SUBSIDIARY ($3,811.89) $523.95 11/20/2006

IM-70-4(44)174 I-70; FLOY WASH TO CRESCENT JUNCTION6 $43,530.61FREHNER CONSTRUCTION CO., INC. $0.00 $43,530.61 11/20/2006

SP-0089(50)409 LOGAN CANYON; SUMMIT TO GARDEN CITY                         30 $166,939.53 $0.00 $166,939.53 11/14/2006

*STP-0071(9)7 700 EAST; CARNATION TO 9400 SOUTH 11 $1,308,157.10GENEVA ROCK PRODUCTS, INC. $65,407.86 $1,242,749.24 11/07/2006

SP-0068(24)43 REDWOOD ROAD; 12600 SOUTH TO 10600 SOUTH                      3 $982,870.29 $49,143.51 $933,726.78 11/02/2006

BHF-0006(24)288 BRIDGE; SR-6 OVER UPRR 4 $211,288.89GERBER CONSTRUCTION, INC. $10,564.44 $200,724.45 11/16/2006

BHF-0128(7)7 SR-128; Structure E-1007 8.8 Mi N. of Moab1 $309,826.36 $7,417.90 $302,408.46 11/07/2006

BHF-0128(7)7 SR-128; Structure E-1007 8.8 Mi N. of Moab2 $44,150.00 $0.00 $44,150.00 11/29/2006

BHF-0191(13)129 SR-191 OVER COLORADO RIVER NEAR MOAB                        5 $58,153.53 $2,907.68 $55,245.85 11/07/2006

ER-9999(825) Structures in R-4 OE-2384 OE-2392 C-333, C-374, D-673, F-3145 $50,230.00 $2,511.50 $47,718.50 11/22/2006

NH-0040(42)149 SR-40; BALLARD TO JENSEN                                     7 $23,036.70 $0.00 $23,036.70 11/08/2006

SP-0006(90)200 SR-6; MP 200 2 $9,335.52 ($8,808.45) $9,335.52 11/06/2006

STP-1770(2)1 AIRPORT RD. FROM 600  NO. TO KITTY HAWK, CEDAR           2 $159,189.34 $7,959.47 $151,229.87 11/06/2006

STP-0089(120)461 SR-89; Logan Canyon Guardrail 3 $313,396.16GONZALES CONSTRUCTION CO., INC. DBA FRAN $15,669.81 $297,726.35 11/07/2006

NH-STP-0091(19)0 SR-91; FROM I-15 TO SR-90 7 $0.00GRANITE CONSTRUCTION CO OF UT ($17,466.92) $0.00 11/20/2006

SP-0095(8)45 Bridge Preservation SR-95 8 $0.64 ($9,771.32) $0.64 11/20/2006

STP-0068(15)55 REDWOOD ROAD, 2320 SOUTH TO 3500 SOUTH           7 $352,063.24 $17,603.16 $334,460.08 11/16/2006

BHF-0068(19)64 SR-68; Redwood Road Over I-215 North #C-5125 $0.00GRANITE CONSTRUCTION COMPANY ($45,149.21) $0.00 11/01/2006
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IBHF-15-6(152)266 I-15; Center Street Interchange 6 $2,500.00GRANITE CONSTRUCTION COMPANY ($99,605.64) $2,500.00 11/20/2006

NH-0089(115)398 US-89; Cherry Hills to 200 North 2 $66,024.50 $3,301.23 $62,723.27 11/07/2006

STP-0171(15)0 SR-171, 3500 SOUTH; 8400 WEST TO 5600 WEST3 $599,589.84 $29,979.49 $569,610.35 11/06/2006

STP-3328(1)0 300 WEST; RIVERDALE ROAD TO 4400 SOUTH                      9 $279,850.69 $13,992.53 $265,858.16 11/14/2006

IM-15-7(220)327 I-15; LAGOON TO LAYTON 3 $559,376.20GREENE'S INC $27,968.81 $531,407.39 11/21/2006

IM-15-7(220)327 I-15; LAGOON TO LAYTON 2 $252,756.28 $12,637.81 $240,118.47 11/06/2006

STP-0068(18)30 SR-68 at 6800 N and 7600 N in Lehi 1 $746,022.52H. E. DAVIS CONSTRUCTION, INC. $37,301.13 $708,721.39 11/02/2006

STP-2932(1)0 1200 EAST IN LEHI; 300 NORTH TO 1650 NORTH8 $250,450.34 $12,522.52 $237,927.82 11/29/2006

SP-9999(819) Traffic Signals in Region 3 2 $200,277.63HAMILTON BROTHERS ELECTRIC, INC. $10,013.88 $190,263.75 11/22/2006

STP-SP-0006(57)165 SR-6 AT 2550 EAST, SPANISH FORK                             2 $192,927.85 $9,646.39 $183,281.46 11/29/2006

CM-9999(369) VARIOUS IN SALT LAKE COUNTY 6 $1,050.00HIDDEN PEAK ELECTRIC CO., INC. ($5,975.43) $1,050.00 11/14/2006

SP-15-6(55)241 Alpine Interchange to University Parkway 7 $21,625.00 $1,081.25 $20,543.75 11/27/2006

SP-15-6(55)241 Alpine Interchange to University Parkway 6 $40,748.77 $2,037.44 $38,711.33 11/07/2006

SP-15-7(243)269 I-15: FROM SALT LAKE COUNTY THRU UTAH COUNTY5 $305,726.52 ($36,544.06) $305,726.52 11/27/2006

SP-15-7(243)269 I-15: FROM SALT LAKE COUNTY THRU UTAH COUNTY4 $90,615.00 $4,530.75 $86,084.25 11/20/2006

SP-R199(11) Traffic Signal at SR-273 & 550 South, Kaysville1 $44,302.98 $2,215.15 $42,087.83 11/01/2006

SP-R199(11) Traffic Signal at SR-273 & 550 South, Kaysville2 $15,437.45 $771.87 $14,665.58 11/28/2006

STP-0071(18)22 SR-71; 4800 South to 900 East 1 $56,931.20 $2,846.56 $54,084.64 11/06/2006

STP-0071(18)22 SR-71; 4800 South to 900 East 2 $64,942.25 $3,247.11 $61,695.14 11/27/2006

STP-2190(2)0 WASATCH BLVD. TRAIL; PARLEYS CROSSING TO 6200 SO.           3 $234,013.85 $11,700.69 $222,313.16 11/08/2006

STP-R399(5) SPANISH FORK AREA COMMUNICATIONS1 $647,853.70 $32,392.69 $615,461.01 11/30/2006

STP-R199(5) Various Locations in Region 1 1 $51,831.00HIKIAU, INC. $2,591.55 $49,239.45 11/07/2006

STP-R199(5) Various Locations in Region 1 2 $138,818.33 $6,940.92 $131,877.41 11/30/2006

IM-9999(844) I-80; RP 69 TO 76 AND 89 TO 94, I-84; RP 115 TO 1205 ($34.22)INTERMOUNTAIN SLURRY SEAL, INC. ($94,023.12) ($34.22) 11/21/2006

NH-STP-0089(123)10 SR-89; MP 10-21 4 $26,539.53 ($23,636.57) $26,539.53 11/07/2006

SP-0014(25)31 SR-14; MP 31 - 41 2 $35,212.42 $1,760.62 $33,451.80 11/06/2006

SP-9999(840) SR-48, SR-89 amd SR-186 Various Locations5 $60,690.00 $3,034.50 $57,655.50 11/14/2006

SP-9999(842)  SR-86, SR-32, & SR-35, VARIOUS LOCATIONS2 $192,254.14 $9,612.71 $182,641.43 11/07/2006

SP-9999(850) Various Locations Region 3 Area 5 $187,008.44 $9,350.42 $177,658.02 11/06/2006

SP-R499(8) SR-89; and SR-116 2 $30,009.71 $1,500.49 $28,509.22 11/07/2006

STP-0006(30)228 US-6; MP 228 to MP 231, Surface Seal 2 $58,087.34 $2,904.37 $55,182.97 11/07/2006

STP-3191(1)0 Middleton Dr; 425 W to Green Spr. Dr, Wash. City5 $12,822.54INTERSTATE ROCK PRODUCTS, INC. $0.00 $12,822.54 11/14/2006

*NH-BHF-215-9(112)14 I-215; REDWOOD ROAD TO 4700 SOUTH, WEST SIDE24 $73,337.94JV WADSWORTH BROTHERS & MCNEIL BROTHERS ($341,795.92) $73,337.94 11/01/2006
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NH-STP-R499(11) US-191; VARIOUS LOCATIONS 2 $396,802.03LEGRAND JOHNSON CONSTRUCTION CO. $19,840.10 $376,961.93 11/07/2006

SP-0191(49)147 US-191; Moab to I-70 @ Crescent Jct (Passing Lane)6 $4,212.90 $210.65 $4,002.25 11/20/2006

SP-R499(9) US-191; MP 140 TO MP 157 3 $51,336.90 $2,566.85 $48,770.05 11/20/2006

SP-9999(817) SR-126 & I-15 Crossing of Western Canal, Weber Co.4 $0.00LYNDON JONES CONSTRUCTION ($6,801.27) $0.00 11/20/2006

STP-LC35(126) EMIGRATION CANYON BIKE LANES                                5 $2,937.18MILLER PAVING, INC. $146.86 $2,790.32 11/06/2006

*IM-84-5(37)26 I-84; SR-83 to SR-102 2 $1,468,212.71MULTIPLE CONCRETE ENTERPRISES, INC. $73,410.64 $1,394,802.07 11/01/2006

*IM-84-5(37)26 I-84; SR-83 to SR-102 3 $598,333.49 $29,916.67 $568,416.82 11/28/2006

IM-215-9(120)27 I-215; Davis County Line to I-15 3 $59.91 ($22,834.70) $59.91 11/08/2006

SP-0006(59)227 US-6; RP 226.5 TO RP 228, SAFETY                            17 $1,238.83NIELSON CONSTRUCTION $0.00 $1,238.83 11/16/2006

SP-0006(82)239 SR-6; MP 239 - 244 6 $4,529.53 $0.00 $4,529.53 11/20/2006

SP-0006(82)239 SR-6; MP 239 - 244 5 $42,500.07 ($56,944.95) $42,500.07 11/08/2006

STP-0010(34)34 SR-10; RP 34.2 to RP 37.6 South of Castle Dale3 $793,685.46 $39,684.27 $754,001.19 11/08/2006

STP-1332(2) Carbonville Road, Carbon County 5 $968,878.10 $48,443.91 $920,434.19 11/16/2006

*INH-IBRF-15-6(134)264 I-15 AT SR-75 INTERCHANGE (IRONTON)26 $73,423.38RALPH L WADSWORTH CONSTR CO INC $0.00 $73,423.38 11/06/2006

CM-9999(814) ATMS Expansion in Weber/Davis Counties 3 $87,680.94RC HUNT ELECTRIC, INC. $4,384.05 $83,296.89 11/21/2006

CM-LC49(86) PROVO AREA OPTIC AND WAN 7 $89,850.80SORENSEN, CRAIG F. CONSTRUCTION, INC. $4,492.54 $85,358.26 11/06/2006

*NH-STP-0089(73)356 SR-89; WALL AVE TO 2700 NORTH, OGDEN                        14 $224,113.27STAKER & PARSON COS DBA JACK B. PARSON C ($279,534.86) $224,113.27 11/30/2006

*STP-0013(15)0 SR-13; BRIGHAM CITY MAIN STREET 8 $269,044.75 ($200,247.97) $269,044.75 11/30/2006

IM-84-5(39)16  I-84; Hansel Valley to Blue Creek 3 $14,017.88 $700.89 $13,316.99 11/22/2006

STP-0235(16)0 SR-235; 400 North to 2600 North Weber County3 $141,250.11 $7,062.51 $134,187.60 11/30/2006

STP-3462(2)3 North Ogden Divide Road 1 $145,951.00 $7,297.55 $138,653.45 11/30/2006

*NH-STP-0201(8)0 SR-201; I-80 TO SR-202 8 $969,911.89STAKER & PARSON COS DBA STAKER PAVING & $48,495.59 $921,416.30 11/02/2006

IM-15-4(43)188 I-15; Scipio to Juab County Line 7 $285,070.03 $14,253.50 $270,816.53 11/30/2006

IM-15-4(43)188 I-15; Scipio to Juab County Line 6 $1,825,116.94 $91,255.85 $1,733,861.09 11/01/2006

IM-15-6(155)256 I-15; SPANISH FORK MAIN STREET TO SR-754 $703,191.98 $35,159.60 $668,032.38 11/14/2006

IM-80-4(96)129 Stillman Bridge to East of Lambs 9 $88,187.66 $0.00 $88,187.66 11/20/2006

IM-80-4(96)129 Stillman Bridge to East of Lambs 8 $7,401.90 ($123,032.24) $7,401.90 11/01/2006

ISTP-IM-15-6(154)272 I-15; NB 800 N Orem to 500 East American Fork6 $342,456.32 $17,122.82 $325,333.50 11/16/2006

NH-0089(101)329 SR-89; 300 NORTH SPRINGVILLE TO 1860 SOUTH PROVO6 $21.00 ($11,313.38) $21.00 11/20/2006

SP-0067(7)0 Legacy Parkway 8 $1,189,969.00 ($471,789.97) $1,189,969.00 11/20/2006

STP-0032(16)21 SR-32; PEOA TO WANSHIP 9 $28,504.60 $1,425.23 $27,079.37 11/16/2006

STP-0111(9)6 SR-111, 8400 WEST; 5400 SOUTH TO 3500 SOUTH5 $4,014.00 ($66,128.43) $4,014.00 11/28/2006

STP-2094(1)9 3200 WEST; 4100 SOUTH TO 4700 SOUTH                         7 $107,278.12 $5,363.91 $101,914.21 11/14/2006
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IM-NH-15-2(51)70 I-15; MP 70-82 2 $108,703.92STAKER & PARSON COS DBA WESTERN ROCK PRO $5,435.20 $103,268.72 11/29/2006

SP-0089(126)267 SR-89; MP 267 - 272 3 $1,400.00 ($31,139.03) $1,400.00 11/29/2006

STP-HPP-3184(2)0 Santa Clara Drive; Streetscape improvements2 $1,341,029.05SUNROC CORPORATION $67,051.45 $1,273,977.60 11/16/2006

NH-0191(25)124 US-191; MOAB MAIN STREET                                    11 $24,855.78W. W. CLYDE & CO $1,242.79 $23,612.99 11/07/2006

SP-0006(27)231 HELPER INTERCHANGE 5 $1,071,261.50 $53,563.08 $1,017,698.42 11/29/2006

SP-0006(27)231 HELPER INTERCHANGE 4 $1,154,658.65 $57,732.93 $1,096,925.72 11/08/2006

*IM-15-5(32)223 I-15; SOUTH NEPHI TO NORTH NEPHI 10 $227,426.92WADSWORTH BROS CONST. CO. INC. ($441,510.66) $227,426.92 11/28/2006

*STP-BRF-0009(3)11 BRIDGE OVER VIRGIN RIVER EAST OF HURRICANE                  33 $1,599.44 $0.00 $1,599.44 11/28/2006

BRF-0160(5)1 BEAVER RIVER BRIDGE @ MP 1.31 ON SR-1603 $468,322.07 $23,416.10 $444,905.97 11/20/2006

IBRF-80-4(88)154 BRIDGE; I-80 .6 MILES EAST OF WANSHIP                       7 $248,699.17 $12,434.96 $236,264.21 11/16/2006

SP-15-6(52)241 I-15; CORRIDOR IN UTAH COUNTY (ALPINE TO UNIVERSITY PARKWAY)22 $244,607.11 ($519,252.55) $244,607.11 11/01/2006

SP-15-8(34)342 I-15; NEW OGDEN WEBER EXPANSION (I-15 NOW)10 $7,020,952.81WEBER COUNTY CONSTRUCTORS $351,047.64 $6,669,905.17 11/30/2006

SP-15-8(34)342 I-15; NEW OGDEN WEBER EXPANSION (I-15 NOW)9 $7,772,720.01 $388,636.00 $7,384,084.01 11/06/2006

STP-0034(4)0 SR-34; ST GEORGE BOULEVARD 31 $162,899.90WESTERN QUALITY CONCRETE, INC. $0.00 $162,899.90 11/22/2006

STP-LC35(142) Emigration Canyon, Salt Lake CITY Bike Lanes8 $158,974.24 $7,948.71 $151,025.53 11/30/2006

STP-LC35(125) BELL CANYON / BONNEVILLE TRAILHEAD                          3 $78,267.79WESTERN STRUCTURES & PRECAST $3,913.39 $74,354.40 11/06/2006

S-0280(1)0 SR-280 OVER I-80, F-113 1 $94,500.00WEYHER CONSTRUCTION COMPANY, LLC $4,725.00 $89,775.00 11/07/2006

Totals $44,013,418.53($875,379.08)$46,149,846.22
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